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0.

Priority Routine [X] Urgent[] Emergency [_] | Affected Release B Change Class |1

Title (description)
Update Release B.0 GSFC DAAC HW Baseline (Revisionl)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.)
None or Tech Reference
None
RTM ] Start New []
Change Baseline
Problem

Update the GSFC DAAC HW baseline diagram to reflect new platform additions and
fuctional re-assignments.

Proposed Solution
Review and approve attached file containing the HP->SUN and SGI ->SUN design changes.

1. GSFC DAAC B.0 HW baseline diagram.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS CEief | FOs [] M&O []
ng
Procurement [] Q0 [ Rel. Dev [X] Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [7] Subcontret [7] Sys.Eng [] SysXerf |
cpt
Cost: None [X] Small ] Medium [] Large []
(Not exceeding $100,000)($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
Originator C. Van Steenberg, Charleen Van Steenberg
Const. Ofc.
Signature

Office Const. Mgr. Office Manager Chip Schwartz
Signature Date

Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]

CCB Chairperson  Ramsey Billups
Signature Date
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